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F I N A N C I A L REPORT - 3 R D Q U A R T E R F F Y 9 9
BLOCK C O O P E R A T I V E A G R E E M E N T F I N A N C I A L S U M M A R Y - 3 Y E A R P E R I O D

A C T I V I T Y
Core
B r o w n l i e l d s
M i d v a l e S l a g O U 2
Murray S m e l t e r
P a l l a s Railroad Yard
Petrochem
Richardson Flat
Rose Park S l u d g e Pit
S a n d y S m e l t e r
S i t e Asses sment
U P & L American Barrel
V o l u n t a r y

T o t a l s

C U R R E N T
A L L O C A T I O N

$700,000
$150,000
$167,000
$174,000

$30,000
$141.000

$15,000
$10.000

$155,000
$1.200.000

$25.000
$435,000

$3,202,000

A V A I L A B L E
F U N D S

$700.000
$150,000
$167.000
$174.000

$30,000
$141,000

$15,000
$10,000

$155.000
$1 .200.000

$25.000
$435.000

$3,202,000

F U N D S E X P E N D E D
TO DATE

$574,552
$59,429

$142,806
$168,327

$19.310
$137,574

$3.898
$6.648

$69,713
$917.731

$12.946
$67.880

$2,180,814

% OF PROJECT
C O M P L E T E

82%
40%
86%
97%
64%
98%
26%
66%
45%
76%
52%
16%

68%

T I M E N E E D E D
TO C O M P L E T E

3 Months
3 Month s
3 Month s
3 Month s
3 Month s
3 Months
3 Months*
3 M o n t h s
3 M o n t h s
3 Month s
3 Month s
3 M o n t h s

3 Month s

F U N D S N E E D E D T O
C O M P L E T E

$125,448
$90,571
$24.194

$5,673
$10.690

$3.426
$11,102

$3.352
$85.287

$282.269
$12.054

$367,120

$1.021.186

CURRENT ALLOCATION • Rspiwenu un loial f u n d i n g aDocaioa lo uacn bugyai Cb t eyo ty lui Urn 3 ytwi budget paioa. including U a i u i t r i a Him nave occuueu stnoe inception ol uw block ayi
FUNDS AVAILABLE • F t c p / o s e n l i Ine total amount of f u n d s curienuy in tha account including annual d i s tu f s emanu and sansleit.
% O F P R O J E C T C O M P L E T E • F U N D S E X P E N D E D / C U R R E N T A L L O C A T I O N .
TIME N E E D E D TO C O M P L E T E • Repiesoms the amount ol timo iwnain i f ly in Iho block a g i e e i i K n i .
F U N D S N E E D E D T O C O M P L E T E > F U N D S E X P E N D E D T O D A T E • C U R R E N T A L L O C A T I O N .



T A S K 1 4 : B r o w n f i e l d s
Part i c ipa t i on .

Par t i c i pa t ed in th e r eg ion ' s monthly P i l o t Proj e c t Managers
Meet ing s .
Par t i c i pa t ed in month ly IRM b r o w n f i e l d s t e l e conference s .
Provided assistance to grant r e c ip i en t s and par t i c ipa t ed in meetings
as requested.
Continue to respond to in f o rmat i on requests r egarding B r o w n f i e l d s
act iv i t i e s and issues in Utah.
Provided comments on brochure de scr ib ing U t a h B r o w n f i e l d s
p r o j e c t s .
H o s t e d and p a r t i c i p a t e d in p l a n n i n g for the "Assessment and
C l e a n u p S t r a t e g i e s f o r S i t e Redevelopment" workshop.___



RDSITE ASSESSMENT REPORT • 3*" Q U A R T E R FFY 1999
T A S K 1 : S I T E D I S C O V E R Y The f o l l o w i n g s i te s were submit ted to EPA for Discovery on the

C E R C L I S li s t during the quarter:
1. 1900 West N o r t h T e m p l e Plume - S u b m i t t e d to EPA 5 / 5 / 9 9

T A S K 1 : I N N O V A T I V E A S S E S S M E N T S
SITE: B o u n t i f u l 5 Points PCE Plume P R O J E C T M A N A G E R : N o t A s s i g n e d
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draf t ARR submitted t o EPA 3 / 3 1 / 9 9 .
S I T E : C o m s t o c k / C a l i f o r n i a Mines a n d M i l l P R O J E C T M A N A G E R : N e i l T a y l o r
S C H E D U L E D COMPLETION DATE: Pending EPA review.
STATUS: Draf t ARR submitted to EPA 1 / 2 6 / 9 9 .
S I T E : Former C e n t e r v i l l e Munic ipa l L a n d f i l l PROJECT M A N A G E R : Ed H i c k e y
S C H E D U L E D COMPLETION DATE: Pending EPA Review.
S T A T U S : Draft S a m p l i n g Plan submitted t o E P A 8/24/98.
S I T E : Negro H o l l o w P R O J E C T M A N A G E R : N e i l T a y l o r
S C H E D U L E D C O M P L E T I O N D A T E : Pend ing EPA review.
STATUS: Draf t ARR submitted to EPA 1 / 2 7 / 9 9 .
S I T E : Ontario M i l l P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA Review.
S T A T U S : Draf t I A submitted t o E P A 5 / 1 / 9 8 .
S I T E : Ontario Mine P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D COMPLETION DATE: Pending EPA Review.
STATUS: Draft IA submitted t o EPA 8 / 1 4 / 9 8 .
S I T E : Ophir M i l l s a n d S m e l t e r P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : 9/99
S T A T U S : Preparing d r a f t IA._______
SITE: S i l v e r K i n g Mine and Mil l P R O J E C T M A N A G E R : N e i l T a y l o r
S C H E D U L E D COMPLETION DATE: Pending EPA review.
STATUS: Draf t ARR submitted to EPA 1/20/99 .



S I T E : S p a n i s h Fog-* L a n d f i l l P R O J E C T M A N A G E R : E d H i c k e y
S C H E D U L E D C O M P L E T I O N D A T E : 9/99
S T A T U S : P r e p a r i r ^ g d r a f t T A . _ _ _ _ _ _ _ _ _ _
S I T E : 6200 S o u t h West L a n d f i l l ( U D O T ) P R O J E C T M A N A G E R : Mike Zucker
S C H E D U L E D C O J M P L E T I O N D A T E : 9/99
S T A T U S : Preparing dra f t I A .

T A S K 2 : P R E M T V l J N A R Y A S S E S S M E N T S
S I T E : B i g H i l l / C h I ° r ' d e Mines P R O J E C T M A N A G E R : N e i l T a y l o r
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draf t PA submitted to EPA 1 2 / 8 / 9 8 .
S I T E : B i g I n d i a n ]Mine Complex P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draft PA submitted t o EPA 5 / 1 2 / 9 7 .
SITE: C o l t o n Rail*08*1 Yard P R O J E C T M A N A G E R : A l a n J o n e s
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f C o m p l e t i o n received 1 0 / 7 / 9 8 .
S T A T U S : H i g h Priority S I recommended._____
S I T E : Delta400 V^e s tPlume P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draft pA submitted to EPA 4/22/99 .
S I T E : Empire Canyon ( S w i f t P A ) P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draft PA submitted to EPA 1 0 / 3 1 / 9 7 .
S I T E : Eureka M i l ' s P R O J E C T M A N A G E R : L i z Yeomans
S C H E D U L E D C O M P L E T I O N D A T E : 12/99
S T A T U S : Preparing dra f t PA.________
SITE: Grant Avenue Plume P R O J E C T M A N A G E R : Ed H i c k e y
S C H E D U L E D COMPLETION D A T E : Pending EPA review.
STATUS: Draft PA submitted to EPA mi/99.
S I T E : H i s t o r i c Creeper K a i l y a r d P R O J E C T M A N A G E R : J i m T h i r o s



S C H E D U L E D C O M P L E T I O N D A T E : 10/99
S T A T U S : Preparing d r a f t PA.________
S I T E : J a c o b s S m e l t e r S i t e ( S w i f t P A ) P R O J E C T M A N A O E R : L i z Yeomans
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f C o m p l e t i o n received 1 2 / 8 / 9 8 .
S T A T U S : H i g h Priority S I recommended._____
S I T E : Mammoth M i l l s a n d S m e l t e r P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D COMPLETION DATE: Pend ing EPA review.
STATUS: Draft PA submitted to EPA 1 / 1 3 / 9 9 .
S I T E : Marsac M i l l ( S w i f t P A ) P R O J E C T M A N A G E R : J i m Thiro s
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f C o m p l e t i o n received 2 / 2 5 / 9 9 .
S T A T U S : H i g h Priority S I recommended._____
S I T E : M i d v a l e Roundhouse P R O J E C T M A N A G E R : N o t A s s i g n e d
S C H E D U L E D COMPLETION DATE: To b e determined.
S T A T U S : N o t A s s i g n e d .
S I T E : Minera l s Engineering Company P R O J E C T M A N A G E R : T o d d Robinson
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f c ompl e t i on received 1 2 / 1 5 / 9 8 .
S T A T U S : L o w priori ty S I recommended.______
S I T E : O l d N o r t h S a l t Lake L a n d f i l l P R O J E C T M A N A G E R : E d f f i c k e y
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f c ompl e t i on received 1 2 / 1 5 / 9 8 .
S T A T U S : L o w priori ty S I recommended._____
S I T E : S a l t a i r Gunnery Range P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f C o m p l e t i o n received 10/7/98 .
S T A T U S : L o w priori ty S I recommended. ____
S I T E : T i n t i c S m e l t e r P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f c ompl e t i on received 10/7/98 .
S T A T U S : L o w priori ty S I recommended.______
S I T E : T i n t i c S t a n d a r d Reduction M i l l P R O J E C T M A N A G E R : L i z Yeomans
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f c ompl e t i on received 1 2 / 1 5 / 9 8 .
S T A T U S : L o w priority S I recommended.______
SITE: T o o e l e / S t a t e Road 112 TCE Plume P R O J E C T M A N A G E R : N o t Ass igned



S C H E D U L E D C O M P L E T I O N D A T E : Pending E P A review.
S T A T U S : Draf t P A submitted t o E P A 6 / 3 / 9 9 .
S I T E : T r e m o n t o n Main Stree t Plume ( S w i f t P A ) P R O J E C T M A N A G E R : E d H i c k e y
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draft PA submitted to EPA 1 2 / 1 6 / 9 8 .
SITE: Univer s i ty o f Utah B u i l d i n g 515 P R O J E C T M A N A G E R : E d H i c k e y
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draf t PA submitted to EPA 1 2 / 1 7 / 9 8
S I T E . W e l b y Kailyard PROJECT M A N A G E R : A l a n J o n e s
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing d r a f t PA.________
SITE: 1700 N o r t h Beck Street Plume P R O J E C T M A N A G E R : Ed H i c k e y
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f c ompl e t i on received 1 2 / 1 5 / 9 8 .
S T A T U S : L o w priori ty S I recommended.______
SITE: 21" S o u t h and H i g h l a n d Drive Plume P R O J E C T M A N A G E R : A l a n J o n e s
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f C o m p l e t i o n received 1 0 / 7 / 9 8 .
S T A T U S : L o w priori ty S I recommended._____
SITE: 3737 West 2100 S o u t h S o l v e n t Plume P R O J E C T M A N A G E R : N o t A s s i g n e d
S C H E D U L E D C O M P L E T I O N D A T E : To be determined.
S T A T U S : N o t Ass igned .
SITE: 4660 West 2100 S o u t h Dump S i t e P R O J E C T M A N A G E R : A l a n J o n e s
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f C o m p l e t i o n received 1 0 / 7 / 9 8 .
S T A T U S : N o Further Remedial Act ion Planned.
SITE: 4800 S o u t h H i g h l a n d Drive Plume P R O J E C T M A N A G E R : E d d y Cade t
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f c ompl e t i on received 3 / 1 1 / 9 9 .
S T A T U S : H i g h priori ty S I recommended.
SITE: 6200 S o u t h 2000 East Plumes P R O J E C T M A N A G E R : A l a n J o n e s
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : PreDaring dra f t P A .

T A S K 3 ; S I T E I N S P E C T I O N S



S I T E : A & C S a l v a g e - S I P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T I O N D A T E : 12/99
S T A T U S : Preparing dra f t S I work plan.
S I T E : A & K Railroad ( F r e e p o r t C e n t e r ) - S I P R O J E C T M A N A G E R : Jerry M a n s f i e l d
S C H E D U L E D C O M P L E T I O N DATE: Pend ing EPA review.
STATUS: Draft ARR submitted to EPA 3/4/99 .
SITE: Barbee and Walker M i l l - SI P R O J E C T M A N A G E R : N e i l T a y l o r
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draft ARR submitted to EPA 3 / 5 / 9 8 .
SITE: Bauer Dump & T a i l i n g s - Blackhawk - ESI P R O J E C T M A N A G E R : T o m Daniels
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f C o m p l e t i o n received 6 / 1 1 / 9 9 .
S T A T U S : N o F u r t h e r Remedial A c t i o n Planned.
S I T E : B i g H i l l / C h l o r i d e C h i e f Mines - S I P R O J E C T M A N A G E R : N o t Ass igned
S C H E D U L E D C O M P L E T I O N D A T E : To be determined.
S T A T U S : N o t A s s i g n e d .
S I T E : B l u f f d a l e S a l v a g e - S I P R O J E C T M A N A G E R : Alan J o n e s
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing d r a f t ARR.
SITE: B o u n t i f u l / W o o d Cross PCE Plume - SI P R O J E C T M A N A G E R : N o t A s s i g n e d
S C H E D U L E D C O M P L E T I O N D A T E : 10/99
S T A T U S : Draf t A R R submitted t o E P A 6 / 1 / 9 9 .
SITE: Diamond Airpor t Parking - SI P R O J E C T M A N A G E R : B i l l R e e s
S C H E D U L E D C O M P L E T I O N D A T E : 10/99
S T A T U S : Preparing d r a f t ARR.
SITE: Dyer Mine and S m e l t e r ( B u l l i o n v i l l e ) - SI P R O J E C T M A N A G E R : Alan J o n e s
S C H E D U L E D C O M P L E T I O N D A T E : 10/99
S T A T U S : Preparing d r a f t ARR.
S I T E : Empire Canyon - S w i f t S I P R O J E C T M A N A G E R : J i m Thiro s
S C H E D U L E D C O M P L E T I O N D A T E : P e n d i n g EPA review.
STATUS: Draf t SI Work Plan sent to EPA for review 1 0 / 3 1 / 9 7 .



S I T E : F r e e p o r t C e n t e r / N a v a l S u p p l y Depot - S I P R O J E C T M A N A G E R : Jerry M a n s f i e l d
S C H E D U L E D C O M P L E T I O N D A T E : 12/99
S T A T U S : Preparing d r a f t S I work plan.
S I T E : H e l p e r Railroad Yard - S I P R O J E C T M A N A G E R : Mike Zucker
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing d r a f t ARR.
S I T E : J a c o b s S m e l t e r - S w i f t S I P R O J E C T M A N A G E R : L i z Yeomans
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f C o m p l e t i o n received 1 2 / 8 / 9 8 .
S T A T U S : Proposed f o r N P L l i s t ing .
S I T E : Leeds 5 - S t a m p M i l l - S I P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : P e n d i n g E P A review.
STATUS: Draf t ARR submitted t o EPA 3 / 3 / 9 9 .
S I T E : Marsac M i l l - S w i f t S I P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : Pend ing EPA review.
STATUS: Work Plan to be implemented by Park C i t y contractor with DERR oversight.
SITE: M i l f o r d M i l l and S m e l t e r - SI P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : Pend ing receipt o f analyt i ca l data.
S T A T U S : Preparing d r a f t ARR.
S I T E : M i l f o r d Union P a c i f i c Railroad Yard - S I P R O J E C T M A N A G E R : A l a n J o n e s
S C H E D U L E D COMPLETION D A T E : Pending EPA review.
S T A T U S : D r a f t S I work p l a n submit ted t o E P A 3 / 8 / 9 9 .
SITE: M i n e r a l s Engineering Company - SI P R O J E C T M A N A G E R : T o d d Robinson
S C H E D U L E D C O M P L E T I O N D A T E : P e n d i n g receipt o f ana ly t i ca l re sul t s .
S T A T U S : Preparing d r a f t ARR.
SITE: Mount Olivet Cemetery Plume - ESI P R O J E C T M A N A G E R : N e i l T a y l o r
S C H E D U L E D C O M P L E T I O N D A T E : 7/99
S T A T U S : Preparing d r a f t ARR.
SITE: Ogden Gas Company - SI P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D COMPLETION D A T E : Pend ing EPA review.
S T A T U S : Draft A R R submitted l o E P A 1 / 2 8 / 9 9 . — — — — — — —



S I T E : P a l l a s Railroad Yard - S w i f t S I PROJECT M A N A G E R : Bill Rees
S C H E D U L E D C O M P L E T I O N D A T E : P e n d i n g EPA review.
STATUS: Draf t ARR submitted t o EPA 4/9/99 .
S I T E : Por t land Cement F l u x Quarries - 5 f l . P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T I O N D A T E : N o t i c e o f c ompl e t i on received 3 / 1 1 / 9 9 .
S T A T U S : N o F u r t h e r Remedial A c t i o n Planned.
SITE: Prove Railroad Yard - SI P R O J E C T M A N A G E R : N o t Ass igned
S C H E D U L E D C O M P L E T I O N D A T E : P e n d i n g E P A review.
STATUS: Draf t ARR submitted t o EPA 7 / 1 4 / 9 8 .
SITE: Redwood Road Construct ion - SI P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing d r a f t ARR.
SITE: S a l t a i r Gunnery Range - SI P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T I O N D A T E : P e n d i n g EPA review.
STATUS: Draf t Work Plan submitted to EPA 6 / 2 2 / 9 9 .
SITE: S a n t a Clara Circuits - SI PROJECT M A N A G E R : Ed Mickey
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draf t Work Plan submitted t o EPA 6 / 2 2 / 9 9 .
SITE: S o l d i e r Summit Railyard - SI P R O J E C T M A N A G E R : L i z Yeomans
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing dra f t ARR.
S I T E : S o u t h T e m p l e L a n d f i l l - S I P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T O N D A T E : 10/99
S T A T U S : Preparing dra f t ARR.
SITE: Southwes t Assay S i t e - SI P R O J E C T M A N A G E R : J i m T h i r o s
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draf t ARR submitted t o EPA 2 / 2 / 9 8 .
SITE: Sugarhouse Park Plume • ESI P R O J E C T M A N A G E R : N e i l T a y l o r
S C H E D U L E D .F.TTON D A T E - 1 7/QQ
S T A T U S : Preparing d r a f t work plan.
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S I T E : T i n t i c S m e l t e r - S I P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing dra f t S I work plan.
S I T E : T i n t i c S t a n d a r d Reduction! M i l l - S I P R O J E C T M A N A G E R : L i z Yeomans
S C H E D U L E D C O M P L E T I O N D A T E : 9/99
S T A T U S : Preparing d r a f t S I work: plan.
SITE: T o o e l e / S t a t e Road 112 TCE Plume - SI P R O J E C T M A N A G E R : N o t A s s i g n e d
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing d r a f t S I work: plan.
SITE: Tremonton Main Street Plume - SI PROJECT M A N A G E R : Ed Hickey
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
S T A T U S : Draf t S I work p l a n submitted 3 / 1 0 / 9 9 .
S I T E : Union P a c i f i c Railroad Yard ( S L C ) - S I P R O J E C T M A N A G E R : Mike Zucker
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing d r a f t ARR.
SITE: Utah Ordnance Plant (Remington ) - SI P R O J E C T M A N A G E R : L i z Yeomans
S C H E D U L E D C O M P L E T I O N D A T E : 1/00
STATUS: Phased f i e l d work i s underway.
SITE: Vernal Avenue TCE Plume - SI P R O J E C T M A N A G E R : Mike Zucker
S C H E D U L E D C O M P L E T I O N D A T E : 1 1 / 9 9
S T A T U S : Preparing dra f t ARR.
SITE: West Warren Pits - SI P R O J E C T M A N A G E R : Bil l Rees
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draft SI work p l a n submitted t o EPA 9 / 2 8 / 9 8 .
SITE: Western G o l d Uranium M i l l - SI P R O J E C T M A N A G E R : N e i l T a y l o r
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draft ARR sent to EPA for review 3 / 5 / 9 8
SITE: Woods Cross 800 West Plume - SI P R O J E C T M A N A G E R : A l a n J o n e s
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
S T A T U S : Draf t S I work p lan submit ted 1 / 2 6 / 9 9 . — — — — — — —
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SITE: 1700 N o r t h Beck Stre e t Plume - SI P R O J E C T M A N A G E R : Mike Zucker
S C H E D U L E D C O M P L E T I O N D A T E : 1 1/99
S T A T U S : Preparing d r a f t S I work plan.
SITE: 2100 S o u t h H i g h l a n d Drive Plume - SI P R O J E C T M A N A G E R : N o t A s s i g n e d
S C H E D U L E D C O M P L E T I O N D A T E : T o b e determined.
S T A T U S : N o t A s s i g n e d .
SITE: 4500 S o u t h H i g h l a n d Drive Plume - SI P R O J E C T M A N A G E R : Alan J o n e s
S C H E D U L E D C O M P L E T I O N DATE: 1 1/99
S T A T U S : Preparing d r a f t ARR.
SITE: 4800 S o u t h H i g h l a n d Drive Plume - SI P R O J E C T M A N A G E R : J . D . K e e t l e y
S C H E D U L E D C O M P L E T I O N D A T E : Pending EPA review.
STATUS: Draf t SI Work Plan submitted t o EPA 5 / 6 / 9 9 .
SITE: 5800 S o u t h S t a t e Stre e t Plume - SI P R O J E C T M A N A G E R : Bil l Rees
S C H E D U L E D C O M P L E T I O N D A T E : P e n d i n g EPA review.
STATUS: Draf t ARR submitted to EPA 6 / 1 7 / 9 8 .

T A S K 4 : H A Z A R D R A N K I N G S C O R I N G
S I T E : Jacob s S m e l t e r P R O J E C T M A N A G E R : Liz Yeomans
ACTIVITIES: Provided suppor t to c o l l e c t i n f o r m a t i o n to prepare a l i s t i n g package. Part i c ipa t ed in
meetings to d i s cu s s p o s s i b l e l i s t i n g of the site.
SITE: Northwes t Oil Drain P R O J E C T M A N A G E R : Mike Zucker
ACTIVITIES: Reviewed pre l iminary data for site. P a r t i c i p a t e d in meetings to d i s cus s o p t i o n s to
address contamination at the site.
S I T E : I n t e r n a t i o n a l S m e l t e r P R O J E C T M A N A G E R : Ed Hickey
ACnVITIES: Part ic ipated in meetings to d i s cus s the proposed l i s t i n g of the site.
SITE: I n t e r m o u n t a i n Waste Oi l Ref inery P R O J E C T M A N A G E R : J i m T h i r o s
ACTIVITIES: Provided s u p p o r t to co l l e c t in format i on to prepare a l i s t i n g package.

TASK 5: G E O G R A P H I C • Routine maintenance of the system was performed during the
I N F O R M A T I O N S Y S T E M report ing period.
(CIS) D E V E L O P M E N T ——— •• Continued to work on deve lopment and mod i f i ca t i on of GIS —— -

modules.
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T A S K 6 : S I T E A S S E S S M E N T A D M I N I S T R A T I O N
• A l a n J o n e s a t t ended the EPA sponsored "MRS Training" held in Denver on A p r i l 6-9. His travel

and time was charged to the Site Assessment account.
• S t e v e n T h i r i o t a t t ended the " N a t i o n a l Site Asse s sment Conference" held in Chicago on May 17-20.

His travel and time was charged to the Site Assessment account.
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S I T E S P E C I F I C REPORTS - 3 ™ Q U A R T E R F F Y 1999 1
S I T E

B R O W N F f f i L D S

M I D V A L E S L A G
OU2
M U R R A Y
S M E L T E R

P A L L A S R A I L
YARD
P E T R O C H E M -
E K O T E K

R I C H A R D S O N
F L A T
ROSE PARK
S L U D G E P I T

S A N D Y
S M E L T E R
U P & L
A M E R I C A N — — — —
BARREL

P H A S E
NOT

A P P L I C A B L E

R I / F S
RD/RA
RD/RA

E E / C A

RD/RA

R I / F S

RA

EE/CA

RA

A C T I V I T Y REPORT 1
Continued to be involved with the B r o w n f i e l d s P i l o t P r o j e c t s in the
S t a t e .
• Murray S m e l t e r : UDEQ continues to have a p r o j e c t manager

ass igned to assist with the p r o j e c t as requested.
• Ogden Ci ty: Met with c i ty r epr e s en ta t iv e s to d i s cu s s s ta tu s of the

p r o j e c t .
• P r o v o / I r o n t o n : Contac t ed c i ty repre s entat ive to di scus s s tatus of

the p r o j e c t .
• Salt Lake C i t y / G a t e w a y : P a r t i c i p a t e d in mee t ings with s t e er ing

committee to discuss the pro j e c t .
• West J o r d a n P i l o t : A t t e n d e d m o n t h l y s t e er ing committee

meet ings and p r o j e c t s ta tu s mee t ings . Reviewed and provided
comments on B r o w n f i e l d s s a m p l i n g p lan . ||

Part i c i pa t ed in mee t ings to d i s cu s s remedial op t i on s and groundwater 11
for the F e a s i b i l i t y S t u d y for the site. |
Cont inued to per formed oversight a c t i v i t i e s of construct ion for the
p r o j e c t . Reviewed documents and p a r t i c i p a t e d in meetings regarding
the smoke stacks on the site. |
Coordinated with EPA RPM on s i t e a c t iv i t i e s . Reviewed the F i r s t
Quarter Moni tor ing Report J|
Reviewed and provided comments on numerous RD/RA p r o j e c t
p l a n s and reports. P a r t i c i p a t e d in numerous mee t ings and
di s cu s s ions regarding the p r o j e c t . J
Reviewed and provided comments on the "Preliminary H y d r o l o g i c
Review o f Richardson F l a t s T a i l i n g s S i t e " . J|
Continued to coordinate moni t or ing a c t iv i t i e s for the site. Discussed
the p o s s i b i l i t y o f d e l e t i n g the s i t e f r o m the NPL with EPA.
Reviewed historical analyt i cal da ta for the site . |
A t t e m p t e d to contact EPA RPM to d i s cu s s i n s t i t u t i o n a l contro l s for
the site. |
Observed quarterly monitoring of the site. Cont inued to coordinate
monitoring and ground water remediation e f f o r t s on the site. —————— | ———

)|
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P./V S i t e s
S t o c k t o n S m e l t e r s: lux Quarry / G r a n t s v i l l e
Ylilford UP RR Yard
J l f f l o r d M i l l & Smel t er s
/Ves t Warren Pits
Western P a c i f i c RR Yard / Wendover
M i n e r a l s Engineer ing

Big Indian Mine Complex
d S O O S . H i g h l a n d Drive P l u m e
H n t i c S t a n d a r d Reduction M i l '
Empire Canyon
J i g H i l l / Chlor id e C h i e f Mine
Somstock / Cal i f . Mine & Mill - IA
Ontario Mill - IA
S i l v e r K i n g Mine & M i l l - I A
H a t c h c o / J a c k B. Kelly T r u c k i n g
' a l i a s Rail Yard
rooele / SLRd. 1 1 2 TCE PI u me
»660 W. 210 So. Dump S i t e
>1 St. & Highland Dr. Plume
Jountiful 5 Points PCE Plume -IA
3ld No. Satt Lake Landfi l l
1700 No. Beck Street P l u m e
21 St. & Highland Dr. P l u m e
;ent erv i l l e Landf i l l - IA
J a m m n t h M i l l s R Smel t er _ .,. _ ,
Jniversi ty^of U t a h B l d q #515 - PA
Delta 400 West Plume PA
metnrir Hohnr r.rfi«per Railyard PA
Fremonton Main Street Plume PA

T O T A L P A H O U R S

Discovery and HRS
international Smel t e r
N o r t h w e s t Oil Drain - HRS
D I S C O V E R Y
Geographic Informat ion Systems
Site Assessment Review
ntermountain Waste Oil - HRS
' A / S I N o n S i t e S p e c i f i c

Total Discovery and HRS

M C
M 0
M 0
M 0
M 0
M 0
M 0
M 0
M 0
M
M i 7
M 0 7
M 0 7
U 0 7
M 0 7
M 0 7
M 0 7
M 0 I
M 0 8
M 0 8
M 0 8
M 0 8
M 0 8
M 5 8
M : (
M } 8
M 0 9
M 0 9
M 0 9
M 0 >
M 0 9
M 0 9
M i 0
M 0
M 0

M O O
M )
M 0 5
M 0
M
M•M- -tr
M 1 0

7 0

FABLE 1

1s tO.tr
OP 31

O P 1 .

2 P
4 P
5 P 8.
6 P 34.
7 P 3.
8 P
9 P 34.
0 P
1 P
2 P
3 P 1.
4 P
5 P 1.
6 P 1.
: P 98.
; 3

0 P
1 P
2 P 2.(; p 74.i
4 P 105.!
5 P 46.(

i *

6 P 39.C
8 P 52.£

S35.(

I s t Q t r
P 201 .(
P 47.(
P 39.(
P 65.!
P 32.(
P 22.(

3--P — — — — — 5 r <
P 6.(

8? 92.!

510.C

2nd Qtr
4

26.(
0.!

O.i

11S.(
64.!
68.1
27.!

306.(

2nd Qtr
S . i

36.C
112.!

33.t
16.!
17.(

— — — — — 8 * <

80.!

384.0

3rd Qtr

3.S

0.5

125.S

4.C

37. £

79. £

250.!

3rd Qtr
22. £

109.£
19.£

147. C
99. C
21. C

— — — — — Har€
19.£

120.C

671.0

4th Qtr

0.(

4th Qtr

0.0

Y T D T o t a l
35.d

O.I
0.0
0.0
0.0
0.0
0.(
3.!
1.5
0.
O.S
0.0
8.C

34.0
3.I
O.C

34.5
O.I
0.0
O.G
1 . J I

125.5
1.5
1 . S

98.!
O . C j

26. (
4.a
2.0

75.0
105.!
198.!

186.£
80. (

0.(
1.027.C

Y T D T o t a l
229.1
192.!
171.C
245.i
147.!

60.(
— — — — 26̂ <

25.S
293.C

1,565.0



S I - E S I S i t e s
3auer / Blackhawk5rovo Railroad Y a r d
Jnion P a c i f i c RR / SLC
\ & K Rai lroad
_eeds 5 - S t a m p M i l l
D g d e n RR Y a r d
\rrny N a t i o n a l Guard
S o u t h w e s t Assay
D g d e n Gas Co.
Barbie & W a l k e r M i l l
5800 So. S t a t e P l u m e
Stockton Smel t er s
Diamond P a r k i n g
3yer Mine & S m e l t e r
J o u n t i f u l / W o o d s Cross 5 t h S o . P C E P l u m e
J t a h Ordnance ( R e m i n g t o n Arms P l a n t )
/ernal Ave. TCE Plume:reeport Center / US N a v y Depot: l u x Quarries
Vli l f ord UP RR Yard
V l i l f o r d M i l l & S m e l t e r s
/Vest Warren Pits
M i n e r a l s E n g i n e e r i n g
Wes t ern G o l d F l o t a t i o n
Redwood Road Cons truc t i on
t e l p e r Rail Yard
South T e m p l e L a n d f i l l

S o l d i e r Summit Rail Yard
S a l t Lake A i r Gunnery Range S I
4500 So. Highland Drive P l u m e
V l a r s a c M i l l
Empire Canyon
W o o d s Cross 800 West Plume SI
' a l i a s Rail Y a r d
T i n t i c S m e l t e r S I
21 s t& Highland Dr. P l u m e
) l u f f d a l e Salvage
1700 N. Beck St. P l u m e
4800 So. Highland Drive P l u m e
' r e m o n t o n M a i n S t r e e t P l u m e

\&C S a l v a g e
Santa Clara Circuits

T O T A L S I H O U R S

VI
VI
VI
vl
VI
VIVI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI

VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI
VI

VI
VI
VI
VI

M
M

1
cccc
1
0cccc
G
0ccc
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
01
1
1

0

1
4

1
1
1
I
5
1
1
5
t
I
t
6
6
6
6
6
6
6
6
7
7
7
7
8
8
8
8
8
9
8
0
1
1

2
1
6
1
4
6

TABLE 2
I I I s t Q t r

P
P
P
P
Pr4-I P

3,P4-8p
0
1
2
4
C

f c
3
3
3

P
6JP
T l P
op
9PO ' P1P
3P

4-5;P
6
7
9
0
1
;
4
1

3
6
7
0
1
8
2
".

PPPP
P
D
3
D
p
a
3
3
3
3
3
3
3

54.5

147.S

7.(
33.!
77.0

1.0
1.{

144.5
22.1

146.!
102.C
196.C
215.(

8.(
32.(

1.5

30.(
29.!

47.!
214.5
140.!

25.!
40.!

5.!
33.C

142.£
23.(

102.C

57.(

2080.C

2nd Qtr

136.!
25.!
87.!

44.(
19.C

2.!
O.i

18.!
7.!

22.5
33.5

2.1
21. (

5.!
80.C
22.(

1.!
82.C

20.C
8.!

80.C

17.(
77.(
16.!
11.(
47.(
56.{
36.!

73.C

80.5

1134.!

3rd Qtr

14.(

2.(

2.(
113.5^
116.5

7.0
61 .(

2.(
9.5

109.S

105.(

131.5

157.C

33.!
3.C

86.(
3.!

7.!
19.!
84.C
38.!

1.C
32.1

6.C
116.!

98.1
1145.(

4th Qtr

0.(

Y T D T o t a l
O.C
O.C

191 .C
25.!

249.C
0.(
7.(

79.!
96.C

3.!
1.!

163.C
31.!

282.!
252.(
196.C
224.(

90.C
39.!
91. (

131.!
3V!

216.!
0,(

199. t
223.C
377.!

O.C
76.(

120.5
102.!

20.(
80.C

206.(
79.C

213.!

89. (

4188.(


